DA A
9975149

Daily Work OrdeNo. 61
— ¥ U.S. EPA, Region 6
sesioarot ENVIRONMENTAL RESTORATION LLC.
DAILY WORK ORDER
Operating Period: 01/29/19 Task Order: 0618F0308 Page 1of i

Project Name: F.J. Doyle Salvage Site

0OSC: Gary Moore/Paige Delgado

C&D Debris (wooden pOI‘thﬂS of building stored in mll—off box}

Topsml Horn Plant
Bulk Hydraulic Liquids, Spent

Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas M 2 07:00 17:30

1. Work Authorized for the Period Work Accomplished for the Penod

1) Continue off-site T&D of non-TSCA-contaminated soil; 1) In Progress: Off-site T&D of non-TSCA-contaminated

2) Continue restoration Grid(s) No. DRA02, DRA03 and FJD04-06; soils;

3) Continue excavations in Grid No. FJD04-01; commence 2) In Progress: Restoration in Grid(s) No. DRA0Z, DRA03

excavations in Grid(s) No. DRA05 and DRAQ7; and FJD04-06;
4) Continue removal reporting and T&D scheduling. 3) In Progress: Excavations in Grid No(s) FJD04-01, DRAQOS
and DRAOQ7;
4) In Progress: Removal reporting and task scheduling.
0OSC Signature: Date: OSC Signature: Date:
1/29/19 1/29/19
RM Signature: \ K Date: FM Sign urg:, Da}e:
t A Xq— o 299 'bj \/23/:Q
. 4 I i 1 I
2. Upcoming Work Authorized
" Continue restoration in Grid(s) DRA02, DRAG3, and FJD04-05. Continue off-site T&D of non-TSCA soils; continue excavations in FJD04-01 |
and DRAO7Y.
3. Quantity / Volume Tracking: .
Description; Current Period: Total to Date:
| 2"~ 3" Limestone Rock (Haul Road) T | 5 TL/56.64 tons

| Non-regulated, non-hazardous soils B 10 TL/229.25 Tons 231 TL/5,352.44 tons
| Parking Lot (3° Surge Rock and 1%"Crusher Run) 24 TL/641.01 tons
| TSCA-contaminatedsoils o I miwe | 64 TL/1,488.19 tons
| Select Backfill, Wolf Creek Plant (1 2151 PI) 29 TL/636.85 Tons 237 TL/4,342.19 tons

1 30-yd. open-top box =5 tons
10 TL/175.72 tons

13 TL/167.74 Tons 97 TL/1,250.99 tons

3/165 Gallons

4. Number of Personnel Authorized Current Penod

Personnel Categog | Quantity: Personnel Cafegory: ] Quantity:

Response Manager 1 Operator 2

FCA 1 Laborer/Operator 3

Foreman 1 Truck Driver/Laborer/Operator 1

5. Equipment Authorized for Current Period

Item Qty Used | NotUsed/ item Qty | Used Not Used /

I . |_or Down . 11 |orDown

| % ton crew-cab pickup (RM) 1 1 o il Portablg toilets 3 13 I ]

%ton extgnded-qabi 3 3 B 7 | Hand-wash station 1 1 |

| 3% ton crew-cab flatbed wi fuel cell 1 1 Skid steer with bucket/forks 1 1
i i | Bobcat TS80 ] " VIS M. T -
| Plate Compactors - 12 2 _Mini-excavator {Bobcat E85) (111 o B
40’ x &' office trailer o 1 B | 2,000-gallon Water Truck 1 1 I )
| 70 KW Generator 1 11 | Excavator (JD 21 0G) 1 1
| Passengercar, FCA 11 |1 Front End Loader (JD 544K) . ]

2" centrifugal pump/hoses I i Lt ] *Bulidozer (JD 650K-LGP) 1 F1 3 ~ =

20’ Conex Box 1 1 *Drum Roller/Compactor 1 i 1

| 6. Comments / Amendments (Include Time) o

| *Mobilized in during this operational period, swapped out Bulldozer (JD650K-XLT) with unit referenced above.

1/29/19 (Do) %‘Lq_,oo,) e /aq
| Signature of OSC Date ) Signature of RM I Déte
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